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Budget Summary: _
Original T.Q. Cost $ 20,000.00 Task; Original Budget | Current Budget | This Week | Cost to Date |
Indirect Costs:
Modifications: (1) $ 2,049,513.00 Site Visit $ 6,713.79 | $ 6,713.79 | § - $ 4,600.14
Current T.O. Cost $ 2,969513.00 Construction Work Plan $ 969321193 06932119 - $ 12,565.33
Mobilization/Crew Rotation | $ 33,16668 | $ 3316668 | § 5954401 % 17,145.14
Criginal Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 265820371% 20582037 (% 2270457 | $ 92,748.17
Modification Fee: @ 6.24% $ _ 173,105.76 Per Diem & Lodging $ 7651233]8% 76612338 13341.74|$  37,552.83
Total Fee: $ 17441417 Home Office Support $ 256304201 9% 25304201 8 - 3 1,656.77
Final Report 3 8,509.21 | % 85092193 - $ -
Current T.0.Funds: $ 2,795,098.83 Project Close-Out $ 774316 | ¢ 774316 | $ - $ -
irect Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 1500884 | $ 15,098.84 | § 228,36 | $ 32,784.06
1) None $ . Site Co-ordination, Pre-Excay $ 56,52764 | % 56,52764 1% 11,254.06 | $ 44,342.03
' [Removal, Impacted Soils $ 45589400 |% 4558940089 29,14945 | § 41,721.98
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 433868128 433868.1219% 1569503 | & 15,683.72
Site Costs to date: $ 404,084.85 Sampling & Analysis $ 3651188|% 3651188(% 1,770.76 | $ 2,225.54
Site Funds Available: | $ 2,391,013.98 ' Restoration/Backfill $ 1,163262061% 29081550 (% 29237151 % 40,074.42 |
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 290,81552]% 506377 1% 5,053.77
- Garden/Fiwr Beds $ 290815521 % 210038 | $ 2,447.63
Costs to Date Ph |; (Fee Excluded) |_Miscellaneous __ $ 2008155213 40586 | $ 2,086.53
Indirect Costs:  41%  $ 166,268.38 Post Construction Maint. | $ ~ 6728925 |% 5728925]% - 13 -
Direct Costs: 59% $ 237816.47 Site Co-ord, Follow Up As Bl $ 5556955 |98 55569551% - $ -
$ 404,084.85 Site Teardown $ 9714541 % §,714.54 1 % . - 3 -
This week: Community Air Monitoring $ 45,000.00 1 $ 45,000.00 | 41,850.00 ] $ 41,850.00
Indirect Costs:  23% $ 42,000.71 Fuel/Gil Misc Field Supplies | $ - 3 - 3 2045481 % 4,303.17
Direct Costs: 77% $ 140,042.95 ASARCO Support $ - $ - $ 1,24369{ $ 1,243.69
$ 18204366 Rounding Adjustment _ I 13 (0.04)| $ (0.13)
Fee $ 17441417 |8 17441417 | % - $ 174,414.17
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 2.060,513.00 | $ 2.06051300 |5 182043668 578.499.02 |
Indirect Costs: #REF! [Remarks:
Direct Costs: #REF! 1) Initiated 2nd 2nd 3rd Field Crews. Sod laying ops begin. install of misc ground covers & muich begins.
#REF! 2) Conducted USEPA/USEPA Open House, :
** Excludes Fee, Fixed Price Subs 3} Added "ASARCO Support" Task.
Site Funds Avaiable Until: | N/A | |4 Completed 1st half of 20 Day Air Monitoring Period.
5) Continue fo  generate initial start-up costs, misc subcontracts, purchase orders, adj crew/equip.
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VBI/I-70 Superfund Site Weekly Cost Summary #05
Phase ] Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0094 Award Date  18-Jul-03 8/22/2003
Start Date  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion: 31-Jul-04
Pagezof4
[Thur 8/15/03[§ 146330401§ 24577488 1885326 [$ 3228014 [$ - |3 - |$ 17441447 .1$ 396,455.45 |
Date | Labor Per Diem | Equipment [__Material__| Subcontracts | _Analytical Fee Daily Total | Total Phase Il
8/46/2003 |$ 1200688 [$ 1546795 2339.81|% 2,42367]% - |8 - I3 - % 18317.15]|% 414,772.60
8/17/2003 |$ _ 69879 |$ 1,90761|%  277.02($ 117000 $ - | $ - {$ - |8 4053423 418,826.02
8/18/2003 [$ 1518246 |$ 197229 (3 238582 |% 297546 % - | $ 28.800.00]% - _|$ 513160313 470,142.05
6/19/2003 | $ 1497143 |$ 199817 |3 253854 |$ 5214783 28,350.00 | $(28,800.00)| $ - |$ 24272092|% 49441497
8/20/2003 | $ 1434957 )% 198523 |% 2733.78|% 3,50399)|% - $ - $ - $ 2257257]1% 516,987.54 |
8/21/2003 |[$ 15186.99 |$ 1098523 |$ 254622 |%  279.78|% 9,000.00 |3 2116419 - |8 _3111463|$ _548102.17
8/22/2003 |$ 1676347 |9 194642 |$ 4,76/.06|% 239524 % 4,50000|% 2475($% - |3 3039%694|$ 578,499 11
ThisWeek |[$ 89,150.59 [$ 13341.74 [§ 1758825[$ 17,962.92|$ 41,850.00[% 2.141.16 ]S - [$ 182,04366 !
To Date $ 2354890.99 [$ 37,919.22 |$ 3644151 [$ 50243.06 (8% 418500018 2,141.16 [ $174,41417 [$ 578,499.11
Waeekly Cost by Category VB/I-70 Superfund Site
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Project Resonrces Inc ll“' l:nSts Ily TYIIB
Tk -Pom Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee ' Extended
001 Site Visit $2,411.89 $366.39 $1,821.86 $4,600.14
002 Const, Work Plans $12,414.39 $150.94 $12,565.34
003 Mob/Crew Rotation $6,001.11 $11,144.03 $17,145.14
004 Site Set-up/Maint. $20,380.28 $4,126.32 $8,277.46 $32,78¢.05
005 Site Coordination $37,972.24 $2,174.63 $4,195.23 $44,342.09
006 Removal $34,586.08 $5,982.21 $1,153.69 $41,721.98
007 T&D $15,292.28 $4,391.44 $19,683.72
008 Sampling & Analysis $84.38 $0.00 $2,141.16 $2,225.53
009 Restoration(Bekfill) $26,760.48 $4,841.82 $8,472.12 $40,074.41
013 Site Admin/indirects $75,505. 62 $12,124.95 $5,117.56 $92,748.12
014 Lodging/Per Dim $37,552.79 $37,552.78
015 Home Office $1,656.77 $1,656.77
018 Community Alr Man. $41,850.00 $0.00 $41,850.00
020 Asarco Support $998.89 $254.81 $1,243,69
093 Non-Biltable $0.00 $0.00 $0.00
0SB Sod & Seed $1,198.50 $2,376.56 $1,478.71 $5,053.77
09C Garden & Flower Bed $2,447.63 $2,447.63
09D Misc Restoration $321.48 $84.38 $1,680.67 $2,086,.53
100 Fee $174,414.17 $174,414.17
19 PuelO,Misc Fid Su $4,303.15 $4,303.15
$235,489.99 $37,919.17 $36,441.48 $50,24¢3.03 $41,850.00 $2,141.16 $174,414.17 $578,499.00

Saturday, August 23, 2003
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Project Resonrces Inc

Gurrent Week's Gosts hy Type

A

Y

Task-Dosc Labor Per Diem Equipment Materials Subcontracts Anafytical Other Fee Extended
003 Mob/Crew Rotation $941.40 $5,013.00 $5,954.40
004 Site Set-up/Maint. 5228.36 $228.36
005 Site Coordination $10,166.89 $506.25 $560.91 $11,254.06
006 Removal $25,184.66 $3,964.79 $29,149.45
007 T&D $12,295.85 $3,399.19 $15,695.03
008 Sampiing & Analysis $84.38 ($454.78) $2,141.16 $1,770.75
000 Restoration(Bckfill) $20,509.47 $3,742.13 54, 985.54 $29,237.14
013 Site Admin/indirects $17,532.47 $3,175.77 $1,996.32 $22,704.57
014 Lodging/Per Dim $13,341.74 $13,341,74
018 Community Air Mon. $41,850,00 $0.00 $41,850.00
020 Asarco Support $988.88 $254,81 $1,243.69
098 Non-Billable $0.00 $0.00
098 Sod & Seed $1,198.590 $2,376.56 $1,478.71 $5,053.77
09C Garden & Flower Bed $2,109,38 $2,109.38
09D Mis¢ Restoration T$321.49 $64.38 $405.86
18 Fuyel,0ll,Misc Fid Su $2,045.46 $2,045.46
$89,159.59 $13,341.74 $17,586.26 $17,962.91 $41,850.00 $2,141.16 3162,043.65

Saturday, August 23, 2003
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